

Sheet1

S.No	Summary
1	PM STO Unloading based on Delivery No (Rusk , Potato chips plant)
2	Gate Pass vendor code based receive gate in
3	Sooji purchase redirect
5	Consumer,IFoods and R&D Division Gate Pro Live
6	SAP Migo number cron job.
7	Migo Posting and Reject scenario SAP API Add and Change
8	RM Movement Existing Flow working(Loadin Gatein,Weightment Page)
9	Gate In APK based Bulker and Trailer Mapping
10	Loading Landing Page API(10.09.2023)
11	BB Vendor Backend API Support for Landing page and SAP API Quality sever validation
12	Document Verification FG Sales SAP API And Back End API Connectivity
13	GP Release 1 Points UI corrections
14	QC Spec 1 field add for deduction purpose
15	Silo to Mill PO Short Close
16	Segment creation master
17	FCI Edit screen Vehicle assignment API control
18	Gate Out and Migo Approval FCI Cost details Add
19	FCI Flow Modifigation
20	FCI Approval screen work
21	SAP API IP address,User Name,Password set config file
22	FCI Loading info screen work
23	FCI Truck - Purchase PRO
24	Supplier Redirect future enable in gate wait for in time
25	Loading and Unloading Payment MIGO and PO Number fetch API auto schedule run work
26	PO Number short close in Purchase Pro-Reg
27	IAS Quality spec Data send to SAP API
28	Build generate move to QA and Production server
29	Loading and Unloading Payment
30	PP - Rake reprocess,Fumigation Live Corrections
31	Rake,Fumigation,Plan STO PO,API Stock Fetch and Table Grid Format Points
32	User Id: Plant based User id control (WH Pro all screens) Password Reset Option Needed – Mail id & Mobile No OTP Needed - (Password Validation format - Minimum 8 char & Same password not accept) First login – Password reset option with OTP Auto Logout (Dynamic) – 10 min Login Page - Digi (Purchase pro ,Warehouse Pro) Name change and Welcome to Digi Pro(Logo) – Logo provide Naga User Wise – Screen & Plant access report needed & Screen & Plant disable option required With History
33	Unloading Screen : Rake – New Screen Needed (Refer this screen entry, Gate in entry to be made), Once Gatein the warehouse remove to Edit option) Page to be landed based on truck / container number search select (IAS & Purchase & SILO to MILL). Plant based. Purchase (Rake & Truck) - Truck number search select (Driver info auto pick). Purchase (Container) - Container number search select. Truck number, Driver number type option required. STO (IAS) – Truck number search select based gate in

Sheet1

34	Flag to be maintained for the wrong entry and new entry to be created against the wrong entry – SDT/SDO
35	Lifted and empty lots to be excluded from 1+3 plan (SAP API) Plan – No need of month field ALL Screen 0 value lot not view (SAP API) Relotting R&D Godown to Godown Keyloan Plan
36	STO PO Automation for Plan Based
37	Fumigation Contractor & Cost Calculation Auto and Serial no needed (Fumigation Contractor Master needed) Fumigation SPRAY and RODENT Charges Fumigation & R&D Skip reason Master Needed (Reason name, Reason type- fumigation skip,R&D skip) Fumigation – Date entry option needed with back date control(Dynamic days) in admin
38	Wrong Entries Reject Approval by manager (2 Level Approval Needed) - Remark Master Required Old Pending Entry (Days flexible – Admin) - should not allow Gate IN (Plant Wise) – Alert Required (Msg: Clear Old Entries) - Report Needed
39	Move to production server (Release 2,3)
40	FG STO AND SALES SAME VEHICLE
41	Weighbridge scale connection pairing based image fetch
42	Loading Unloading Payment Invoice Value validation
43	Purchase Redirect Consumer plant and Same PO in 2 Plant in SAP Bug
44	Gate Pass No Store issue
45	Vehicle Already in condition is not working in load unload page
46	All Process Document attachment view option
47	VA Number Generation issue
48	courier Receiving module extra future build move and bug fixing
49	Courier (Release 4)
50	Scrap STO and Sales Weight calculation issue
51	Release 2,3 Production extra feature and bug fixing
52	SDO Vehicle Quality Check Upload Bug Fixing
53	SDO Migo Value Round of value update
54	Container Reversal Flow Container no and invoice details add
55	Rake Reversal Flow Tripsheet no,FNR no change bug
56	Rake Edit Page bug po line item bug fixing
57	SDO PO Schedule Supplier Code based condition bug
58	IAS Loading Stock Detail sharing issue.
59	Rake Vehicle gate in Bug fixing
60	Trucks Not Show On Purchase Pro Payment Screen - IAS
61	Vehicle Entering Two time in same plant
62	Loading and Unloading Gate in Page Wait for in condition is not working
64	GRN ISSUE
65	32 Silo Plan add Multiple Line item bug.
66	Folder permission in purchase pro folder reg.
67	IAS Completed Status Updated Production Bug Fixing
68	Fumigation Date Skip production bug fixing
69	SDI Container vehicle status updation issue
70	Supplier Redirect screen landing page bug fixing
71	IAS Number Unloading Ton double in Purchase Pro

Sheet1

72	Loading Unloading Payment Purchase PO Vehicle not show
73	NLFA Bulker weighment Activate
74	Gate PRO New requirement
75	FG STO and FG Sales Return API Connectivity support
76	FG Tranaction Page Back End SAP API Connectivity
78	PO Number Fetch SAP API
79	Report design and Internal testing
80	Back End Development Completed - WH incharge,WH manager,Accounts Executive,Accounts Manager and Miro Reverse (12.10.2023)
81	UI Design Completed - WH incharge,WH manager,Accounts Executive,Accounts Manager and Miro Reverse (10.10.2023)
82	IAS Migo Number Fetch control change
83	Release 2 SAP API Testing
84	Trucks Not Show On Purchase Pro Payment Screen - FCI Truck
85	Trucks Not Show On Purchase Pro Payment Screen - FCI Truck
86	Rake Entry PO Based Loading and Unloading Cost Update
87	Loading Cost Double time maintained in SAP
88	Loading Cost Double time maintained in SAP
89	Trucks Not Show On Purchase Pro Payment Screen - FCI Truck
90	FCI Loading Info and Approval Screen Scope Prepare and user Signoff
91	Testing and Bug Fixing
92	Release 4 Code merge and move to QA server and testing
93	Release 4 Code testing and confirmation with our team
94	Load and Unload Info Screen Edit page Correction
95	Release 4 Code Merge and Testing
96	Gate Pro All Report Plant Filter Add
97	Report (STO,Sales,Purchase and Gate Pass Report)
98	Code compare and move to QA Server and testing(Release 2,3)
99	Release 3 Application flow testing
100	Release 3 SAP API Testing
101	Release 2 Application flow testing
102	User demo and UAT Sign off
103	SAP API Testing wise pending list
104	Release 2&3 SAP API and Application Flow Testing and Move to production server
105	Build Move to Production server
106	Bulid move to QA server and testing
107	Source code merge and testing to local system
108	Release 1 Production Bug Fixing
109	Build generate and move to QA Server
110	Local system source code install and testing
111	SAP API Quality server testing(SS&PM PO details shared,Receipt details shared,Migo details shared)
112	Release 1 Flow test and demo
113	User Flow training (NLFD,NLFA,NLCD,NLRD & NLIF)
114	Release 1 UAT Demo for Users(NLFD,NLFA,NLCD,NLRD & NLIF)
115	Release 2 KT(SS,PM,RM Water,Sooji, and RM Sales)
116	User UAT Demo and Correction(Purchase & WH Pro)
117	Gate PRO Extra Requirement points KT
118	Release 4 KT(Key Register,Contract Labour,Visitor Pass)
119	Release 3 KT(Scrap Sales,Scrap STO and Gate Pass,Hand Carry)
120	Release 1 & 2 KT(FG Transaction,Cash,SS&PM,RM Sales,RM Water)
121	BB Source code Installation Support
122	KT to BB team

Sheet1

123	Gate Pro new implementation project user support
124	Purchase Pro & WH Pro new implementation project user support

Sheet1

Project name	Status
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Gate Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development

Sheet1

Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Purchase & WH Pro	Development
Gate Pro	New_Feature
Gate Pro	New_Feature
Gate Pro	New_Feature
Purchase & WH Pro	New_Feature
Gate Pro	Bug_Fixing
Gate Pro	Bug_Fixing
Gate Pro	Bug_Fixing
Gate Pro	Bug_Fixing
Gate Pro	Bug_Fixing
Gate Pro	Bug_Fixing
Gate Pro	Bug_Fixing
Gate Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing
Purchase & WH Pro	Bug_Fixing

Sheet1

Purchase & WH Pro	Bug_Fixing
Gate Pro	Requirement
Gate Pro	Requirement
Gate Pro	Requirement
Gate Pro	Requirement
Purchase & WH Pro	Requirement
Purchase & WH Pro	Requirement
Purchase & WH Pro	Requirement
Purchase & WH Pro	Requirement
Purchase & WH Pro	Rework
Gate Pro	SAP_API
Purchase & WH Pro	SAP_API
Purchase & WH Pro	SAP_API
Purchase & WH Pro	SAP_API
Purchase & WH Pro	SAP_API
Purchase & WH Pro	SAP_API
Purchase & WH Pro	SAP_Bug
Purchase & WH Pro	Scope_Preparation
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Testing
Gate Pro	Training
Gate Pro	Training
Gate Pro	Training
Purchase & WH Pro	Training
Gate Pro	Vendor_Discussion
Gate Pro	Vendor_Discussion
Gate Pro	Vendor_Discussion
Gate Pro	Vendor_Discussion
Gate Pro	Vendor_Discussion
Gate Pro	Vendor_Discussion

Sheet1

Gate Pro	User support
Gate Pro	User support