

P R O J E C T

Project 2026

Automation & Digitization Initiatives

7

Projects

4

Team Members

Project Overview — All Initiatives

S.No	Project	Responsibility	Target	Handle By
1	Custom Milling	Maria	01-July	In-House
2 (i)	Document Digitization (FI Entry Restructuring & Document Digitization)	Praveen	01-Aug	In-House
(ii)	Document Digitization (STO Document Digitization & Migo Automation)	Maria	01-Aug	In-House
3	PO Approval Validation Automation	Praveen	01-Aug	Vendor
4	VMS (Foods)	Maria	01-Aug	In-House
5	Master Creation & Validation Automation	Bharathi	01-Aug	Vendor
6	Payment Validation & Approval Automation	Bharathi	01-Sep	Vendor
(iii)	Document Digitization (NLLD Document Digitization)	Bharathi	01-Oct	In-House
7	Treasury Management	Praveen	01-Nov	Vendor

Projects by Team Member

Bharathi

Projects

3

Master Creation & Validation Automation

Target: 01-Aug

Payment Validation & Approval Automation

Target: 01-Sep

Document Digitization (NLLD)

Target: 01-Oct

Praveen

Projects

3

Document Digitization (FI Entry)

Target: 01-Aug

PO Approval Validation Automation

Target: 01-Aug

Treasury Management

Target: 01-Nov

Maria

Projects

3

Custom Milling

Target: 01-July


Document Digitization (STO & Migo)

Target: 01-Aug

VMS (Foods)

Target: 01-Aug

Project Timeline — Targets at a Glance



Bharathi



Praveen



Maria

Project Plan — Milestone Tracker

S.No	Plan	Custom Milling	FI Entry Restructuring & Document Digitization	STO Document Digitization & Migo Automation	PO Approval Validation Automation	VMS (Foods)	Master Creation & Approval Automation	Payment Validation & Approval Automation	NLLD Document Digitization	Treasury Management
1	AS-IS	23-May	23-May	28-May	30-May	01-Jun	30-May	28-May	13-Jun	01-Jun
2	TO-BE Sign-Off HOD	28-May	30-May	30-May	04-Jun	03-Jun	04-Jun	04-Jun	17-Jun	04-Jun
3	Project Kick Start	29-May	01-Jun	04-Jun	05-Jun	04-Jun	05-Jun	05-Jun	18-Jun	05-Jun
4	ROI	29-May	01-Jun	04-Jun	05-Jun	04-Jun	05-Jun	05-Jun	01-Sep	05-Jun
5	UAT	15-Jun	03-Jul	17-Jul	28-Jul	16-Jul	25-Jul	20-Aug	25-Sep	23-Oct
6	Go-Live	01-July	01-Aug	01-Aug	01-Aug	01-Aug	01-Aug	01-Sep	01-Oct	01-Nov

T H A N K Y O U

Thank You!

Automation & Digitization Initiatives — Project 2026

Open for Questions & Discussion

